CONTI D: C19869

PCN. 19869-BI D

CONTRACT DESCRI PTI ON\:

1-25 and 1-225 | N DENVER, ARAPAHCE,

PRQJECT NO

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:
HAMON | NFRASTRUCTURE,

5670 FRANKLI N STREET

DENVER

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI MB:

C0252- 434

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0009

COFRS REPCRTI NG CATEGCRY: 6

TIME CHARGED: 171.0 DAYS

DOUGLAS PERCENT TI ME: 54. 29 ORI G TI ME ALLOW

1-25 and 1-225 TREX COPI NG REPAI RS

DENVER

ARAPAHCE, REG ON 1

DOUGLAS, REG ON 1

ESTI MATE RUN

Page 1
05/ 25/ 2017
10: 14: 22

315 WORK DAYS

315 WORK DAYS

I NC. PAY PERI OD ENDI NG 05/ 01/ 2017 DATE TI ME STARTED 11/30/ 2015
DATE LET 09/ 17/ 2015 DATE WORK BEGAN 11/ 30/ 2015
DATE AWARDED 10/ 07/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 14/ 2015 DATE ACCEPTED

CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 11/ 30/ 2015

©

$ 3, 401, 664. 88 PARTI Ol PATI NG $ 61, 100. 00 $ 500. 00
3,700, 000. 00 NON- PARTI CI PATI NG 1, 158, 127. 09 114,359.21
35. 84% TOTAL EARNI NGS 1,219, 227. 09 114,859. 21
$  2,182,437.79 STOCKPI LED MATERI ALS 0.00 0.00
CROSS EARNI NGS 1,219, 227. 09 114, 859. 21
$ 0.00 RETAI NAGE -30, 627. 36 -3,445.77
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,188, 599. 73 111, 413. 44
LI QUI DATED DAVAGES 0.00 0.00
AUTOPAY ADJUSTMVENT 0. 00 0.00
AVOUNT DUE 1,188, 599. 73 111, 413. 44
OTHER ADJUSTMENTS 0.00 0.00
pAMENT DE s 111,413.44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19869 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19869- Bl D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: C0252- 434 ESTI MATE NO 0009 10: 14: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208- 00035 Aggr egat e Bag 43. 000 43. 000
LF 0. 000 0. 00
12. 00000 43. 000 516. 00
0010 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0015 208- 00205 Erosi on Control Supervisor 67. 000 59. 000
HOUR 0. 000 0. 00
125. 00000 59. 000 7,375.00
0020 210- 00500 Rebui I d Portions of Present Structure 10. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0025 240- 00000 Wldlife Biologist 12. 500 12. 500
HOUR 0. 000 0. 00
84. 75000 12. 500 1, 059. 38
0030 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
84. 75000 0. 000 0. 00
0035 240- 00020 Netting 20. 000 0. 000
SY 0. 000 0. 00
62. 70000 0. 000 0. 00
0040 504- 03400 Ret ai ni ng Wal | Copi ng Anchor 2, 740. 000 2,732.000
EACH 4.000 880. 00
220. 00000 2,736. 000 601, 920. 00
0045 504- 03405 Ret ai ni ng Wal | Copi ng Anchor (Special) 6, 781. 000 262. 000
EACH 160. 000 43, 200. 00
270. 00000 422. 000 113, 940. 00
0050 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
330, 525. 00000 0. 600 198, 315. 00
0055 626- 01000 Public Information Services 1. 000 0. 241
LS 0. 000 0. 00
40, 000. 00000 0. 241 9, 640. 00



CONTI D C19869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19869- BI D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: Q0252- 434 ESTI MATE NO 0009 10: 14: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00000 Fl aggi ng 45. 500 23.500
HOUR 22.000 770. 00
35. 00000 45. 500 1, 592. 50
0065 630-00003 Uni forned Traffic Control 276. 000 267. 000
HOUR 9. 000 675. 00
75. 00000 276. 000 20, 700. 00
0070 630- 00006 Uniforned Traffic Control (Vehicle) 276. 000 267.000
HOUR 9. 000 225. 00
25. 00000 276. 000 6, 900. 00
0075 630- 00007 Traffic Control Inspection 15. 000 15. 000
DAY 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0080 630- 00008 Traffic Control (Special) (Emerson St) 2.000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0085 630- 00008 Traffic Control (Special) (Broadway) 2.000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0090 630-00008 Traffic Control (Special) (Downing St) 2.000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0095 630- 00008 Traffic Control (Special) (Evans Ave) 2. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0100 630-00012  *Traffic Control Management 240. 000 59. 500
DAY 2. 000 1, 000. 00
500. 00000 61. 500 30, 750. 00
0105 630-80341 Construction Traffic Sign (Panel Size A) 11. 000 2.500
EACH 0. 000 0. 00
210. 00000 2.500 525. 00
0110 630- 80342 Construction Traffic Sign (Panel Size B) 17. 000 4. 250
EACH 0. 000 0. 00
280. 00000 4. 250 1, 190. 00



CONTI D C19869 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19869- BI D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: C0252- 434 ESTI MATE NO 0009 10: 14: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0120 630- 80344 Construction Traffic Sign (Special) 16. 000 8. 000
SF 0. 000 0. 00
50. 00000 8. 000 400. 00
0125 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 250
Type
ype) EACH 0. 500 2,500. 00
5, 000. 00000 0. 750 3, 750. 00
0130 630-80359 Portabl e Message Sign Panel 40. 000 39. 000
DAY 1. 000 25.00
25. 00000 40. 000 1, 000. 00
0135 630- 80360 Drum Channel i zi ng Devi ce 45. 000 7.500
EACH 0. 000 0. 00
50. 00000 7.500 375. 00
0140 630-85041 Mobi | e Attenuat or 61. 000 59. 000
DAY 1. 000 200. 00
200. 00000 60. 000 12, 000. 00
0145 632-00000  Night Wrk Lighting 1. 000 0. 439
LS 0. 070 5, 600. 00
80, 000. 00000 0. 509 40, 720. 00
0150 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0151 700- 70034 F/ A Installation and Renoval of Tenporary Shoring 150, 000. 000 0. 000
FA 59, 284. 210 59, 284. 21
1. 00000 59, 284. 210 59, 284. 21
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19869- BI D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: Q0252- 434 ESTI MATE NO 0009 10: 14: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0165 620- 00001 Field Ofice (dass 1)

0170 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 3,339, 664.88 %

1. 000
EACH
60, 000. 00000

1. 000

2, 000. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $ 3,401, 664.88 $

[y

. 000
0. 000
000

=

0. 300
0. 250
0. 550

114,359.21% 1,158, 127.09

60, 000. 00

500. 00
1, 100. 00

62, 000. 00 $

500. 00 $ 61, 100. 00

114,859.21% 1,219, 227.09



